COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C20941 ESTIMATE NO: 0005 PROG

PCN: 20941-BID COFRS REPORTING CATEGORY: 4

TIME CHARGED: 62.5 DAYS

CONTRACT DESCRIPTION:

Boulder (4 intersections) and Greeley (1 intersecti on) PERCENT TIME: 56.82
PROJECT NO: STAR400-346

R4 FY17 SIGNAL POLE REPLACEMENT
NAME OF ROAD:

PROJECT COUNTIES: BOULDER, REGION 4 WELD

ORIG TIME ALLOW:

TIME ALLOW:

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 11/30/2017

5920 LAMAR STREET DATE LET 12/15/2016

DATE AWARDED 01/10/2017
DATE CONTRACT EXECUTED 02/07/2017
ARVADA CO 80003 (303)422-7985 DATE NOTICE TO PROCEED  02/07/2017
CURRENT TOTAL

CURRENT PROJECT AMT: $  1570,974.13  PARTICIPATING $ 0.00

AWARD PROJECT AMT:  $ 1,138,651.50 NON-PARTICIPATING 811,591.18

PERCENT COMPLETE: 51.66% TOTAL EARNINGS 811,591.18

FUNDS AVAILABLE: $ 759,382.95  STOCKPILED MATERIALS 223,056.19
GROSS EARNINGS 1,034,647.37

TOTAL CLAIMS: $ 0.00 RETAINAGE -17,079.77
SECURITIES ENCUMBERED 0.00
NET EARNINGS 1,017,567.60
LIQUIDATED DAMAGES 0.00
AUTOPAY ADJUSTMENT 0.00
AMOUNT DUE 1,017,567.60
OTHER ADJUSTMENTS 0.00

PAYMENT DUE
APPROVED FOR PAYMENT BY
PROJECT COMMENT:

ESTIMATE COMMENT:

Page 1
ESTIMATE RUN 12/11/2017

10:22:58

SPEC YR: 2005

FACS REF NO:

110 WORK DAYS
95 WORK DAYS

DATE TIME STARTED 02/07/2017
DATE WORK BEGAN  08/14/2017
DATE TIME STOPPED

DATE ACCEPTED

151,975.00
151,975.00
-22,154.00
129,821.00
-801.28
0.00
129,019.72
0.00
0.00

129,019.72
0.00

$ 129,019.72
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PCN: 20941-BID ESTIMATE RUN 12/11/2017
PROJECT: STAR400-346 ESTIMATE NO: 0005 10:22:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 Removal of Delineator 3.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0010 202-00200 *Removal of Sidewalk 110.000 47.400
5% 58.000 2,320.00
40.00000 105.400 4,216.00
0015 202-00203 *Removal of Curb and Guitter 119.000 94.500
LF 24.500 294.00
12.00000 119.000 1,428.00
0020 202-00206 *Removal of Concrete Curb Ramp 31.000 20.000
SY 10.100 454.50
45.00000 30.100 1,354.50
0025 202-00220 *Removal of Asphalt Mat 8.000 0.000
SY 0.000 0.00
65.00000 0.000 0.00
0030 202-00250 *Removal of Pavement Marking 260.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0035 202-00810 Removal of Ground Sign 1.000 1.000
EACH 0.000 0.00
85.00000 1.000 85.00
0040 202-00828 Removal of Traffic Signal Equipment 1.000 0.600
LS 0.000 0.00
21,725.00000 0.600 13,035.00
0045 203-01597 *Potholing 90.000 45.000
HOUR 34.500 5,692.50
165.00000 79.500 13,117.50
0050 203-02330 Laborer 10.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0055 208-00008 Erosion Log Type 2 (12 Inch) (9in) 0.000 0.000
LF 0.000 0.00

8.00000 0.000 0.00
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PCN: 20941-BID ESTIMATE RUN 12/11/2017
PROJECT: STAR400-346 ESTIMATE NO: 0005 10:22:58
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00035 Aggregate Bag 100.000 0.000
LF 42.000 546.00
13.00000 42.000 546.00
0065 208-00046 Pre-fabricated Concrete Washout Structure 4.000 1.000
EACH 3.000 2,790.00
930.00000 4.000 3,720.00
0070 208-00053 Storm Drain Inlet Protection (Type I) 1.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0075 208-00054 Storm Drain Inlet Protection (Type II) 1.000 0.000
EACH 1.000 575.00
575.00000 1.000 575.00
0080 208-00056 Storm Drain Inlet Protection (Type Il1) 1.000 0.000
EACH 0.000 0.00
865.00000 0.000 0.00
0085 208-00103 Removal and Disposal of Sediment (Labor) 1.000 0.000
HOUR 0.000 0.00
225.00000 0.000 0.00
0090 208-00106 Sweeping (Sediment Removal) 0.000 0.000
HOUR 0.000 0.00
215.00000 0.000 0.00
0095 208-00107 Removal of Trash 0.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0100 210-00479 Reset Radio Communication Antenna 3.000 2.000
EACH 0.000 0.00
750.00000 2.000 1,500.00
0105 210-00845 Reset Traffic Signal Controller 1.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0110 403-00721 *Hot Mix Asphalt (Patching) (Asphalt) 6.000 0.000
SY 0.000 0.00
300.00000 0.000 0.00



CONTID: C20941 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 20941-BID ESTIMATE RUN 12/11/2017
PROJECT: STAR400-346 ESTIMATE NO: 0005 10:22:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 503-00018 Drilled Caisson (18 Inch) 38.000 8.000
LF 20.000 2,900.00
145.00000 28.000 4,060.00
0120 503-00024 Drilled Caisson (24 Inch) 13.000 7.000
LF 0.000 0.00
165.00000 7.000 1,155.00
0125 503-00036 Drilled Caisson (36 Inch) 199.000 85.000
LF 57.000 25,422.00
446.00000 142.000 63,332.00
0130 503-00048 Drilled Caisson (48 Inch) 42.000 42.000
LF 0.000 0.00
555.00000 42.000 23,310.00
0135 503-00054 Drilled Caisson (54 Inch) 21.000 0.000
LF 0.000 0.00
625.00000 0.000 0.00
0140 607-11525 Fence (Plastic) 78.000 60.000
LF 0.000 0.00
5.00000 60.000 300.00
0145 608-00000 *Concrete Sidewalk 95.000 35.200
53 58.000 12,470.00
215.00000 93.200 20,038.00
0150 608-00010 *Concrete Curb Ramp 26.000 15.800
53 10.100 2,070.50
205.00000 25.900 5,309.50
0155 609-21010 *Curb and Gutter Type 2 (Section I-B) 95.000 95.000
LF 0.000 0.00
35.00000 95.000 3,325.00
0160 609-21020 *Curb and Gutter Type 2 (Section I1-B) 25.000 0.000
LF 24.500 1,225.00
50.00000 24.500 1,225.00
0165 610-00020 *Median Cover Material (Patterned Concrete) 400.300 215.000
SF 185.300 4,632.50
25.00000 400.300 10,007.50
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PCN: 20941-BID ESTIMATE RUN 12/11/2017
PROJECT: STAR400-346 ESTIMATE NO: 0005 10:22:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 612-00041 Delineator (Flexible) (Type 1) 3.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0175 613-00206 *2 Inch Electrical Conduit (Bored) 1,900.000 943.000
LF 542.000 6,504.00
12.00000 1,485.000 17,820.00
0180 613-00306 *3 Inch Electrical Conduit (Bored) 3,670.000 1,849.000
LF 882.000 13,891.50
15.75000 2,731.000 43,013.25
0185 613-07002 Type Two Pull Box 16.000 8.000
EACH 1.000 700.00
700.00000 9.000 6,300.00
0190 613-07003 Type Three Pull Box 10.000 6.000
EACH 3.000 2,865.00
955.00000 9.000 8,595.00
0195 613-07034 Pull Box (24"x36"x18") 2.000 2.000
EACH 0.000 0.00
952.00000 2.000 1,904.00
0200 613-07038 Pull Box (36"x48"x18") 1.000 0.000
EACH 0.000 0.00
1,230.00000 0.000 0.00
0205 613-10000 Wiring 1.000 0.600
LS 0.000 0.00
26,500.00000 0.600 15,900.00
0210 613-13000 Luminaire (LED) 20.000 13.000
EACH 1.000 1,108.00
1,108.00000 14.000 15,512.00
0215 613-32300 Light Standard Steel (30 Foot) 2.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0215 MATERIAL ALLOWANCE Light pole stockpile 1.000
EACH 0.000 0.00
2,455.00000 1.000 2,455.00
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PCN: 20941-BID ESTIMATE RUN 12/11/2017
PROJECT: STAR400-346 ESTIMATE NO: 0005 10:22:58
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 613-40000 Concrete Foundation Pad 1.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0225 613-80130 Service Meter Cabinet 5.000 2.000
EACH 1.000 6,100.00
6,100.00000 3.000 18,300.00
0230 614-00025 Sign Panel (Class 1) (Install Only) 114.000 37.160
SF 0.000 0.00
25.00000 37.160 929.00
0235 614-00027 Sign Panel (Class Il) (Install Only) 63.000 36.000
SF 0.000 0.00
25.00000 36.000 900.00
0240 614-70150 Pedestrian Signal Face (16) (Countdown) 28.000 13.000
EACH 2.000 1,150.00
575.00000 15.000 8,625.00
0245 614-70200 Accessible Pedestrian Signal 8.000 2.000
EACH 0.000 0.00
1,795.00000 2.000 3,590.00
0250 614-70336 Traffic Signal Face (12-12-12) 52.000 32.000
EACH 3.000 2,025.00
675.00000 35.000 23,625.00
0255 614-70448 Traffic Signal Face (12-12-12-12) 8.000 1.000
EACH 0.000 0.00
1,025.00000 1.000 1,025.00
0260 614-70560 Traffic Signal Face (12-12-12-12-12) 1.000 0.000
EACH 0.000 0.00
880.00000 0.000 0.00
0265 614-72855 Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00
15,890.00000 0.000 0.00
0270 614-72860 Pedestrian Push Button 10.000 10.000
EACH 0.000 0.00
260.00000 10.000 2,600.00
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PCN: 20941-BID ESTIMATE RUN 12/11/2017
PROJECT: STAR400-346 ESTIMATE NO: 0005 10:22:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 614-72863 Pedestrian Push Button Post Assembly 8.000 2.000
EACH 0.000 0.00
1,453.00000 2.000 2,906.00
0280 614-72866 Fire Preemption Unit and Timer 1.000 0.000
EACH 0.000 0.00
3,612.00000 0.000 0.00
0285 614-72887 Microwave Vehicle Radar Detector 11.000 4.000
EACH 0.000 0.00
7,659.00000 4.000 30,636.00
0285 MATERIAL ALLOWANCE Microwave Radar Detectors 7.000
EACH 0.000 0.00
5,665.45455 7.000 39,658.18
0290 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast 4.000 1.000
EACH 0.000 0.00
13,074.00000 1.000 13,074.00
0290 MATERIAL ALLOWANCE 35ft mast stockpile 3.000
EACH 0.000 0.00
38,976.00000 3.000 116,928.00
0295 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast 3.000 1.000
EACH 0.000 0.00
14,828.00000 1.000 14,828.00
0295 MATERIAL ALLOWANCE 45ft mast arm stockpile 1.000
EACH 0.000 0.00
22,066.00000 1.000 22,066.00
0300 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast 3.000 0.000
EACH 1.000 14,885.00
14,885.00000 1.000 14,885.00
0300 MATERIAL ALLOWANCE 50ft mast arm stockpile 2.000
EACH -1.000 -22,154.00
22,154.00000 1.000 22,154.00
0305 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast 1.000 1.000
EACH 0.000 0.00
16,298.00000 1.000 16,298.00
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PCN: 20941-BID ESTIMATE RUN
PROJECT: STAR400-346 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 MATERIAL ALLOWANCE 55' mast arm stockpile 0.000
EACH 0.000 0.00
12,180.00000 0.000 0.00
0310 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
22,429.00000 1.000 22,429.00
0315 614-81170 Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
26,451.00000 0.000 0.00
0315 MATERIAL ALLOWANCE 70ft mast arm stockpile 1.000
EACH 0.000 0.00
19,795.00000 1.000 19,795.00
0320 614-84100 Traffic Signal Pedestal Pole Aluminum 1.000 0.000
EACH 0.000 0.00
2,675.00000 0.000 0.00
0325 614-86105 Telemetry (Field) 1.000 0.000
EACH 0.000 0.00
4,365.00000 0.000 0.00
0330 614-86240 Traffic Signal Controller (Type 170) 1.000 0.000
EACH 0.000 0.00
3,590.00000 0.000 0.00
0335 614-86715 Traffic Signal Equipment 9.000 9.000
EACH 0.000 0.00
2,860.00000 9.000 25,740.00
0340 614-86800 Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00
8,115.00000 0.000 0.00
0345 625-00000 *Construction Surveying 1.000 0.500
LS 0.400 4,000.00
10,000.00000 0.900 9,000.00
0350 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
100,000.00000 1.000 100,000.00
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PCN: 20941-BID ESTIMATE RUN 12/11/2017
PROJECT: STAR400-346 ESTIMATE NO: 0005 10:22:58
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0355 626-01104 *Public Information Services (Tier 1V) 1.000 0.500
LS 0.400 3,600.00
9,000.00000 0.900 8,100.00
0360 630-00000 *Flagging 1,000.000 549.000
HOUR 299.500 8,985.00
30.00000 848.500 25,455.00
0365  630-00003 *Uniformed Traffic Control 75.000 59.000
HOUR 0.000 0.00
107.00000 59.000 6,313.00
0370  630-00007 *Traffic Control Inspection 60.000 27.000
DAY 12.000 1,560.00
130.00000 39.000 5,070.00
0375  630-00012 *Traffic Control Management 95.000 48.000
DAY 20.000 18,260.00
913.00000 68.000 62,084.00
0380 630-80335 *Barricade (Type 3 M-A) (Temporary) 3.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0385 630-80341 *Construction Traffic Sign (Panel Size A) 46.000 2.000
EACH 0.000 0.00
45.00000 2.000 90.00
0390  630-80342 *Construction Traffic Sign (Panel Size B) 47.000 23.500
EACH 0.000 0.00
65.00000 23.500 1,527.50
0395 630-80355 *Portable Message Sign Panel 2.000 1.000
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
0400 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 4.000 2.000
Type,
yPe) EACH 0.000 0.00
1,300.00000 2.000 2,600.00
0405 630-80360 *Drum Channelizing Device 60.000 10.000
EACH 10.000 320.00
32.00000 20.000 640.00
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PCN: 20941-BID ESTIMATE RUN 12/11/2017
PROJECT: STAR400-346 ESTIMATE NO: 0005 10:22:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0410 630-80380 *Traffic Cone 80.000 40.000
EACH 0.000 0.00
13.00000 40.000 520.00
0415 630-85041 *Mobile Attenuator 0.000 0.000
DAY 0.000 0.00
390.00000 0.000 0.00
0420 630-86810 Traffic Signal (Temporary) 1.000 0.000
EACH 0.500 4,385.50
8,771.00000 0.500 4,385.50
0421  700-70002 F/A ANTICIPATED CMO 201,666.200 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70010 F/A Minor Contract Revisions 116,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70011 F/A Partnering 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70016 F/A Fuel Cost Adjustment 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70023 F/A On-The-Job Trainee 244.000 0.000
EFA 244.000 244.00
1.00000 244.000 244.00
0445  700-70190 F/A Electric Service 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455  700-70074 F/A Obtain Power from CO#003 52,383.930 52,383.930
FA 0.000 0.00
1.00000 52,383.930 52,383.93
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PCN: 20941-BID ESTIMATE RUN 12/11/2017
PROJECT: STAR400-346 ESTIMATE NO: 0005 10:22:58
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0460 614-81160 Sig-Light Pole Steel (1-60 Ft) 1.000 1.000
EACH 0.000 0.00
23,170.00000 1.000 23,170.00
0465 202-00828 Rem Traf Sig Equipment 1.000 1.000
LS 0.000 0.00
1,500.00000 1.000 1,500.00
0470  613-10000 Wiring 1.000 1.000
LS 0.000 0.00
4,505.00000 1.000 4,505.00
0475  625-00001 Const Surveying (Hour) 4.000 4.000
HOUR 0.000 0.00
150.00000 4.000 600.00
0480 626-00000 Mobilization 0.000 1.000
LS 0.000 0.00
17,000.00000 1.000 17,000.00
0485 626-01104 Public Info Services (Tier IV) 1.000 1.000
LS 0.000 0.00
1,530.00000 1.000 1,530.00
CAT0200 CURRENT AMT $ 1,570,974.13  $ 129,821.00 $ 1,034,647.36
PROJECT TOTAL CURRENT AMT $ 1,570,974.13 $ 129,821.00 $ 1,034,647.36



